
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

September 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

August Milestones. 
 All interior door frames were installed on all floor levels allowing for access control wiring to be pulled to its 

respective door location. 
 Priming and first coat of wall paint began on the ground level and second floor which allows for cover plates to 

be installed over electrical, mechanical, and plumbing wall outlet devices. 
 Main elevator passed initial inspection for use to transport workers and materials to all floor levels which is 

essential for completing architectural finishes.  

September Projections:
 Permanent water meter is scheduled to be set by DC Water by mid-month. 
 Mechanical unit start up for permanent air conditioning is scheduled to start at the beginning of the month 

and will be complete by end of the month. 
 Ceiling close-in for 3rd and 4th floor corridors is scheduled to begin week of  September 14. 

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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Substantial Completion November, 2020 New families are projected to move in starting January, 2021
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